SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:.00PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 194 Const Calendar Day: 758 Date: 06-Oct-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Mostly cloudy, rain in the morning until 9:30

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-2171R01, "PWS Restraint System at Pier W2".

» ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

*ABF crews completed assembling the scaffolding in front of the vertical posts between the W and E line
saddles. The scaffolding makes possible for the ABF crews to have access to the PWS in the hauling and
positioning process.

» ABF crew transferred the winch electrical control panel from the pierW?2 surface to the lower level on the
deck of the pier W2 falsework under the W2 pier. By this repositioning, the control panel is protected
against the rain.

» The ABF crews continued to work on the forms around the supporting plates of the transfer Arm and
Tramway Anchorage Frame located at the North side of pier W2.

*The ABF mechanic, Mr. Gene Pratt, and the General Superintendent, Mr. Jerry Kent, tested different
variation of Hydraulic hose arrangement to activate both Hydraulic jacks at the Jacking saddle, however
only one jack was activated by the pump.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)

- Melgar Fleix

- Rigoverto Garcia

- Walter Hernandez

-Scott Ross (Crane Op.)

Hydraulic Jack system:
-Jerry Kent
-Gene Pratt

NI'H.] 5
- ddrRptbyBiditem Page 1 of 4

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 194

Date: 06-Oct-2011

Thursday

-Eulises Torres

-Jose Prado
-Froylan Ruiz

Equipments:

-TEREX RT 160 crane ABF002154
- Generator ABFO00009

-Cutting saw for forms

Forms for grouting under the Transfer Arm & Tramway Anchorage Frame

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 2.00 0.00 0.00 2.00 D
Operator JNM EULISES TORRES 5.00 0.00 0.00 5.00 D
Mechanic FOR GENE PRATT 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
200 000 000 000 ]
*E0270406 No
800 000 000 0.00 ]
9 GENERATOR, 7000 WATT No
800 0.00 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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